SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:58 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 267 Const Calendar Day: 881 Date: 06-Feb-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 PM Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 60
Precipitation None Condition Sunny

Working Day If no, explain:

Diary: Dispute
Work description.

ABF Crews activities at Pier W2: u

1. PWS HAULING, FORMING AND INSTALLATING:

*HAULING PWS # 27 and PWS # 28: The hauling of the PWS #27 which was started yesterday
continued from the South Main Catwalk and competed at about 8:00A.M. The ABF crews
completed hauling PWS # 28 in may time intervals started at 10:20A.M., Connected to the
Secondary Hauling system at 11:27A.M., and completed in the afternoon.

*FLOATING PWS # 27: The Floating Arm connected to the strand at the North and South
Deviation Saddles and the ABF crews floated the PWS # 27 for all the Saddles at 8.30A.M.

*FORMING PWS #27: The forming of PWS # 27 was completed in the following order: a)

Forming

at the Jacking Saddle (9:10A.M.-11:00A.M.), b) Forming at the North Deviation Saddle (9:10A.M.-
11:20A.M.), ¢) Forming at the South Deviation Saddle (9:10A.M.-11:10A.M.).

*INSTALING PWS #27: The ABF crews completed installation of the PWS #27 with the following
order: a) The Jacking Saddle (11:00A.M.-11:40A.M.), b) North Deviation Saddle (11:35A.M.-In
the afternoon), ¢) South Deviation Saddle (11:25A.M.-In the afternoon).

*REMOVIMG PWS # 27 TWIST: For PWS # 27 considerable twist was not observed.

2. CABLE ADJUSTEMS: The ABF crews started setting up a hydraulic PWS pulling system at the lower
end of the both North and South Deviation Saddles at 11:45 A.M. for the PWS # 27 adjustments.

3. DIVIDER PLATES: ABF adds the saddles divider plates whenever a slot is filled with strands.
NOTE: ABF Engineers, Mr. A. Singh and the ABF superintendent Mr. S. Smith were present.

ABF Crews involved at Pier W2:
-Jerry Kubala

-Rigoverto Garci

-Joseph Stone

-Ryan Nash

-Ryan Evanchick

-Tony Miranda

-Mike Draper

-Mike portillo

-Johnathon Biskner
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-Lonny Candelaria
-Matthew Holt
-Andy Zhen

-Paul Mata

-Pablo Ramirez
-Dario Loza
-Carlos Alvarado

04-0120F4 Bid Item: 067 C-PWS-026.067 Install & Adjust PWS 26-30
AMERICAN BRIDGE/FLUOR, A JV

Attachment

"V\'!]'.'l
w ddrRptbyBiditem Page 2 of 3



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 267 Date: 06-Feb-2012 Monday

el
w ddrRptbyBiditem Page 3 of 3



